

Procurement of Brand New Motor Vehicles	AFMD	YES	Competitive Bidding	20/09/2021	Sept. 30, 2021 - Oct. 20, 2021	08/10/2021	20/10/2021	20/10/2021	27/10/2021	29/10/2021	03/01/2022	12/01/2022	17/01/2022	18/01/2022	GoP	5,550,000.00	5,550,000.00	5,248,000.00	5,248,000.00	Resident COA, PICE, PCCI	Sept. 30, 2021	Sept. 30, 2021	Sept. 30, 2021	Sept. 30, 2021	Sept. 30, 2021
Printing Services (Door Sign)	AFMD - Logistics	NO	NP-53.9 - Small Value Procurement	n/a	Sept. 27, 2021 - Sept. 30, 2021	n/a	n/a	30/09/2021	30/09/2021	30/09/2021	n/a	01/10/2021	01/10/2021	01/10/2021	GoP	58,100.00	58,100.00	49,750.00	49,750.00						
Various Ink Cartridges	AFMD - Logistics	NO	NP-53.9 - Small Value Procurement	n/a	Oct. 1, 2021 - Oct. 5, 2021	n/a	n/a	05/10/2021	05/10/2021	05/10/2021	n/a	06/10/2021	06/10/2021	06/10/2021	GoP	186,500.00	186,500.00	177,115.00	177,115.00						
Renewal of Sophos XG330 Firewall Intrusion Detection System	MSD	NO	NP-53.9 - Small Value Procurement	n/a	Oct. 4, 2021 - Oct. 7, 2021	n/a	n/a	07/10/2021	11/10/2021	12/10/2021	n/a	18/10/2021	12/11/2021	12/11/2021	GoP	250,000.00	250,000.00	250,000.00	250,000.00						
Various Office Supplies	AFMD - Logistics	NO	Shopping	n/a	Oct. 4, 2021 - Oct. 7, 2021	n/a	n/a	07/10/2021	07/10/2021	11/10/2021	n/a	11/10/2021	14/10/2021	15/10/2021	GoP	197,700.00	197,700.00	140,909.00	140,909.00						
Various Office Supplies	AFMD - Logistics	NO	Shopping	n/a	Oct. 4, 2021 - Oct. 7, 2021	n/a	n/a	11/10/2021	12/10/2021	12/10/2021	n/a	18/10/2021	18/10/2021	18/10/2021	GoP	10,000.00	10,000.00	9,960.00	9,960.00						
Various COVID-19 Testing Kit	AFMD	NO	NP-53.9 - Small Value Procurement	n/a	Oct. 5, 2021 - Oct. 8, 2021	n/a	n/a	11/10/2021	12/10/2021	12/10/2021	n/a	18/10/2021	25/10/2021	16/10/2021	GoP	540,000.00	540,000.00	495,000.00	495,000.00						
Various Office Supplies	CONSEC	NO	Shopping	n/a	Oct. 18, 2021 - Oct. 21, 2021	n/a	n/a	21/10/2021	22/10/2021	22/10/2021	n/a	27/10/2021	29/10/2021	03/11/2021	GoP	12,872.00	12,872.00	12,200.00	12,200.00						
Various Office Devices	CONSEC	NO	NP-53.9 - Small Value Procurement	n/a	Oct. 18, 2021 - Oct. 21, 2021	n/a	n/a	22/10/2021	25/10/2021	29/10/2021	n/a	03/11/2021	04/11/2021	05/11/2021	GoP	16,800.00	16,800.00	12,867.00	12,867.00						
Development of 3 Video Materials with Edit Down and Short Version	MSD	NO	NP-53.9 - Small Value Procurement	n/a	Oct. 21, 2021 - Oct. 25, 2021	n/a	n/a	25/10/2021	25/10/2021	26/10/2021	29/10/2021	03/11/2021	15/11/2021	16/11/2021	GoP	880,000.00	880,000.00	870,000.00	870,000.00						
Food and Venue (DTPMS Policy)	MSD	NO	NP-53.10 Lease of Real Property and Venue	n/a	Oct. 21, 2021 - Oct. 25, 2021	n/a	n/a	25/10/2021	26/10/2021	27/10/2021	29/10/2021	03/11/2021	08/11/2021	09/11/2021	GoP	105,000.00	105,000.00	105,000.00	105,000.00						
Tokens and Awards	PADS-PMO	NO	NP-53.9 - Small Value Procurement	n/a	Oct. 21, 2021 - Oct. 26, 2021	n/a	n/a	26/10/2021	29/10/2021	03/11/2021	08/11/2021	09/11/2021	16/11/2021	17/11/2021	GoP	900,000.00	900,000.00	900,000.00	900,000.00						
Production of PADS 2020 Implementation Report (Audio Visual Material)	PADS-PMO	NO	NP-53.9 - Small Value Procurement	n/a	Oct. 21, 2021 - Oct. 26, 2021	n/a	n/a	26/10/2021	26/10/2021	27/10/2021	28/10/2021	30/10/2021	10/11/2021	15/11/2021	GoP	300,000.00	300,000.00	300,000.00	300,000.00						
Conduct of Vulnerability Assessment & Penetration Test for 2021	MSD	NO	NP-53.9 - Small Value Procurement	n/a	Oct. 21, 2021 - Oct. 26, 2021	n/a	n/a	26/10/2021	27/10/2021	29/10/2021	03/11/2021	05/11/2021	16/12/2021	23/12/2021	GoP	950,000.00	950,000.00	947,000.00	947,000.00						
Printing Supplies	MSD	NO	NP-53.9 - Small Value Procurement	n/a	Oct. 21, 2021 - Oct. 26, 2021	n/a	n/a	26/10/2021	28/10/2021	29/10/2021	n/a	11/11/2021	15/11/2021	16/11/2021	GoP	10,000.00	10,000.00	10,000.00	10,000.00						
Repair & Improvement on the Electrical Structure at the DDB Main	AFMD	NO	NP-53.9 - Small Value Procurement	n/a	Oct. 26, 2021 - Oct. 29, 2021	n/a	n/a	29/10/2021	29/10/2021	02/11/2021	04/11/2021	05/11/2021	26/11/2021	30/11/2021	GoP	132,000.00	132,000.00	132,000.00	132,000.00						
Privacy Impact Assessment	MSD	NO	NP-53.9 - Small Value Procurement	n/a	Oct. 29, 2021 - Nov. 2, 2021	n/a	n/a	02/11/2021	03/11/2021	03/11/2021	05/11/2021	09/11/2021	16/12/2021	23/12/2021	GoP	600,000.00	600,000.00	598,888.00	598,888.00						
Subscription to Adobe Creative Cloud	MSD	NO	NP-53.9 - Small Value Procurement	n/a	Oct. 29, 2021 - Nov. 2, 2021	n/a	n/a	02/11/2021	04/11/2021	05/11/2021	n/a	05/11/2021	22/11/2021	23/11/2021	GoP	500,000.00	500,000.00	470,400.00	470,400.00						
Accolades	OC	NO	NP-53.9 - Small Value Procurement	n/a	Nov. 2, 2021 - Nov. 5, 2021	n/a	n/a	05/11/2021	15/11/2021	16/11/2021	n/a	22/11/2021	25/11/2021	25/11/2022	GoP	300,000.00	300,000.00	195,000.00	195,000.00						
Development and Deployment of the HUMAN Resource Information System (HRIS)	MSD	NO	Competitive Bidding	25/10/2021	Nov. 5, 2021 - Dec. 01, 2021	16/11/2021	15/11/2021	01/12/2021	03/12/2021	06/12/2021	13/12/2021	15/12/2021	27/12/2021	08/01/2022	GoP	3,000,000.00	3,000,000.00	2,992,431.00	2,992,431.00						
Procurement for the DevL & Implementation of Asset Management of Asset Management Information System (AMIS)	MSD	NO	NP-53.9 - Small Value Procurement	n/a	Nov. 5, 2021 - Nov. 9, 2021	n/a	09/11/2021	09/11/2021	09/11/2021	09/11/2021	10/11/2021	16/11/2021	10/12/2021	20/12/2021	GoP	1,000,000.00	1,000,000.00	895,000.00	895,000.00						
Renewal and Additional Subscription of Office 365 License	MSD	NO	NP-53.9 - Small Value Procurement	n/a	Nov. 5, 2021 - Nov. 9, 2021	n/a	n/a	09/11/2021	12/11/2021	12/11/2021	n/a	15/11/2021	17/11/2021	18/11/2021	GoP	640,000.00	640,000.00	483,000.00	483,000.00						
LED/Electronic Billboards	PETID	NO	NP-53.10 Lease of Real Property and Venue	n/a	Nov. 5, 2021 - Nov. 9, 2021	n/a	n/a	09/11/2021	09/11/2021	09/11/2021	09/11/2021	10/11/2021	12/11/2021	15/11/2021	GoP	1,070,720.00	1,070,720.00	1,070,720.00	1,070,720.00						
Procurement for the Supply, Delivery, Installation & Configuration of Video Conferencing Solution of the DDB	MSD	NO	Competitive Bidding	25/10/2021	Nov. 5, 2021 - Dec. 01, 2021	19/11/2021	01/12/2021	01/12/2021	07/12/2021	09/12/2021	13/12/2021	15/12/2021	05/01/2022	05/01/2022	GoP	2,000,000.00	2,000,000.00	1,950,800.00	1,950,800.00	Resident COA, PICE, PCCI	Nov. 10, 2021	Nov. 10, 2021	Nov. 10, 2021	Nov. 10, 2021	Nov. 10, 2021
Collaterals	PADS-PMO	NO	NP-53.9 - Small Value Procurement	n/a	Nov. 7, 2021 - Nov. 10, 2021	n/a	n/a	10/11/2021	10/11/2021	10/11/2021	10/11/2021	10/11/2021	16/11/2021	16/11/2021	GoP	1,000,000.00	1,000,000.00	1,000,000.00	1,000,000.00						
Subscription to Canva Software	MSD	NO	NP-53.9 - Small Value Procurement	n/a	Nov. 9, 2021 - Nov. 12, 2021	n/a	n/a	12/11/2021	15/11/2021	24/11/2021	n/a	26/11/2021	26/11/2021	30/11/2021	GoP	47,500.00	47,500.00	42,000.00	42,000.00						
Printing of Vinyl Stickers	AFMD - Logistics	NO	NP-53.9 - Small Value Procurement	n/a	Nov. 10, 2021 - Nov. 15, 2021	n/a	n/a	15/11/2021	15/11/2021	15/11/2021	n/a	16/11/2021	17/11/2021	18/11/2021	GoP	7,200.00	7,200.00	7,200.00	7,200.00						
Procurement for the Supply, Delivery and Installation of Server Room Support Infrastructure of the MSD	MSD	NO	NP-53.9 - Small Value Procurement	n/a	Nov. 11, 2021 - Nov. 15, 2021	n/a	n/a	15/11/2021	15/11/2021	16/11/2021	17/11/2021	29/11/2021	05/04/2022	05/04/2022	GoP	950,000.00	950,000.00	948,000.00	948,000.00						
Office Devices and Accessories	OPM	NO	NP-53.9 - Small Value Procurement	n/a	Nov. 11, 2021 - Nov. 15, 2021	n/a	n/a	15/11/2021	18/11/2021	19/11/2021	n/a	24/11/2021	26/11/2021	26/11/2021	GoP	12,700.00	12,700.00	11,200.00	11,200.00						
Combi Blinds	AFMD	NO	NP-53.9 - Small Value Procurement	n/a	Nov. 16, 2021 - Nov. 19, 2021	n/a	n/a	20/11/2021	20/11/2021	20/11/2021	n/a	26/11/2021	26/11/2021	26/11/2021	GoP	380,000.00	380,000.00	342,636.82	342,636.82						
Various Office devices & Accessories	PSRSD	NO	NP-53.9 - Small Value Procurement	n/a	Nov. 18, 2021 - Nov. 22, 2021	n/a	n/a	22/11/2021	23/11/2021	25/11/2021	n/a	26/11/2021	29/11/2021	29/11/2021	GoP	126,500.00	126,500.00	122,936.00	122,936.00						
Procurement for the Supply & Delivery of Office Productivity Equipment of DDB	MSD	NO	NP-53.9 - Small Value Procurement	n/a	Nov. 20, 2021 - Nov. 23, 2021	n/a	n/a	25/11/2021	26/11/2021	20/11/2021	n/a	06/12/2021	13/12/2021	15/12/2021	GoP	900,000.00	900,000.00	900,000.00	900,000.00						
Preparatory Activities for the 2023 National Household Survey on the Patterns and Trends of Drug Abuse	PSRSD	YES	Competitive Bidding	Nov. 16, 2021	Nov. 25, 2021	03/12/2021	24/11/2021	17/12/2021	20/11/2021	21/11/2021	03/01/2022	17/01/2022	07/02/2022	08/02/2022	GoP	28,856,000.00	28,856,000.00	22,708,000.00	22,708,000.00						
Partitions	AFMD	NO	NP-53.9 - Small Value Procurement	n/a	Nov. 26, 2021 - Nov. 29, 2021	n/a	n/a	01/12/2021	03/12/2021	03/12/2021	n/a	06/12/2021	09/12/2021	13/12/2021	GoP	838,000.00	838,000.00	670,357.60	670,357.60						
Test Kits	CRTF	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 1, 2021 - Dec. 6, 2021	n/a	n/a	07/12/2021	07/12/2021	09/12/2021	n/a	15/12/2021	17/12/2021	17/12/2021	GoP	540,000.00	540,000.00	510,000.00	510,000.00						
Various Office Supplies & Accessories	AFMD	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 1, 2021 - Dec. 6, 2021	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GoP	10,630.00	10,630.00	-	0.00						
Procurement of service for the Onsite Support Maintenance of Servers	MSD	NO	NP-53.9 - Small Value Procurement	n/a	Dec. 1, 2021 - Dec. 6, 2021	n/a	n/a	07/12/2021	09/12/2021	10/12/2021	Dec. 13, 2021	14/12/2021	27/01/2022	01/10/22	GoP	950,000.00	950,000.00	948,800.00	948,800.00						

