

Procurement Project	PMO	Is this an Early Start?	Mode of Procurement	Pre-Procurement Activities	Advertisement ID	Tender Close Date	Eligibility Date	Submission of Bids	Bid Opening	Pre-Qualification	Actual Procurement Activity		Notice of Award	Contract Signing	Notice to Proceed	Delivery/Commission	Inspection & Acceptance	Source of Funds	TOTAL	MOE	CO	TOTAL	CO	List of Invited Bidders	Tender Conf. Date	Eligibility Check	Date of Bidder's Declaration	Bid Opening	Pre-Qualification	Port of Call	Delivery/Completion	Remarks (if any)
											Data Bids	Revision																				
Procurement of services for Cybersecurity Solutions of the Department of Health	MSD	YES	Competitive Bidding	2024-02-24	10-21-2024	18-Nov-24	18-Nov-24	18-Nov-24	20-Nov-24	20-Nov-24	7-Jan-25	05-Jan-25	20-Feb-25	25-Feb-25	05-Mar-25	05-Mar-25	10,000,000.00	10,000,000.00	GP	9,888,888.00	9,888,888.00	9,888,888.00	PICE POCI Resident COA, Intra A&E Unit	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24					
Procurement of One (1) Lot of Security Solutions for the Department of Health	MSD	YES	Competitive Bidding	2024-02-24	11-01-2024	21-Nov-24	02-Dec-24	02-Dec-24	09-Dec-24	09-Dec-24	13-Jan-25	14-Jan-25	12-Feb-25	17-Feb-25	05-Mar-25	05-Mar-25	20,000,000.00	20,000,000.00	GP	19,888,000.00	19,888,000.00	19,888,000.00	PICE POCI Resident COA, Intra A&E Unit	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24					
Development of Financial Management Information System Phase 3 of the Department of Health	MSD	NO	Competitive Bidding	2024-02-24	14-09-2024	27-Nov-24	10-Dec-24	10-Dec-24	11-Dec-24	11-Dec-24	20-Jan-25	20-Jan-25	30-Jan-25	04-Mar-25	04-Mar-25	04-Mar-25	4,000,000.00	4,000,000.00	GP	4,699,798.78	4,699,798.78	4,699,798.78	PICE POCI Resident COA, Intra A&E Unit	11-Nov-24	11-Nov-24	11-Nov-24	11-Nov-24					
Procurement of Security Solutions for DOST	LOGISTICS	YES	Competitive Bidding	2024-02-24	11-11-2024	21-Nov-24	05-Dec-24	05-Dec-24	09-Jan-25	09-Jan-25	20-Jan-25	20-Jan-25	28-Feb-25	05-Mar-25	05-Mar-25	05-Mar-25	3,300,000.00	3,300,000.00	GP	3,499,841.84	3,499,841.84	3,499,841.84	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Services Through Pre-Cards (CCT) of Various Academic Programs, Activities for Air-Drug Adherence Program, and other	LOGISTICS	YES	Competitive Bidding	2024-02-24	11-11-2024	21-Nov-24	05-Dec-24	05-Dec-24	09-Jan-25	09-Jan-25	20-Jan-25	20-Jan-25	28-Feb-25	05-Mar-25	05-Mar-25	05-Mar-25	5,100,000.00	5,100,000.00	GP	4,651,695.39	4,651,695.39	4,651,695.39	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Procurement of One (1) Lot of Security Solutions for the Department of Health	LOGISTICS	YES	Competitive Bidding	2024-02-24	11-24-2024	27-Nov-24	09-Dec-24	09-Dec-24	10-Dec-24	10-Dec-24	20-Jan-25	20-Jan-25	30-Jan-25	04-Mar-25	04-Mar-25	04-Mar-25	2,300,000.00	2,300,000.00	GP	1,997,799.00	1,997,799.00	1,997,799.00	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Production of Supplies and Procurement for the Repair of ODS Social Hall	MSD	YES	Competitive Bidding	2024-02-24	12-20-2024	18-Nov-24	18-Dec-24	18-Dec-24	09-Jan-25	09-Jan-25	10-Jan-25	10-Jan-25	18-Mar-25	18-Mar-25	22-Apr-25	22-Apr-25	1,500,000.00	1,500,000.00	GP	1,500,000.00	1,500,000.00	1,500,000.00	PICE POCI Resident COA, Intra A&E Unit	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24					
Office Equipment	MSD	NO	Competitive Bidding	2024-02-24	10-21-2024	18-Nov-24	18-Nov-24	20-Nov-24	20-Nov-24	25-Nov-24	10-Jan-25	11-Jan-25	02-Feb-25	07-Feb-25	07-Feb-25	07-Feb-25	4,500,000.00	4,500,000.00	GP	4,498,000.00	4,498,000.00	4,498,000.00	PICE POCI Resident COA, Intra A&E Unit	28-Dec-24	28-Dec-24	28-Dec-24	28-Dec-24					
Office Equipment and Consumables	LOGISTICS	NO	Small	11-01-2024	10-30-2024	05-Nov-24	05-Nov-24	05-Nov-24	10-Dec-24	10-Dec-24	12-Dec-24	12-Dec-24	18-Dec-24	20-Jan-25	22-Jan-25	22-Jan-25	350,000.00	350,000.00	GP	347,702.84	347,702.84	347,702.84	PICE POCI Resident COA, Intra A&E Unit	28-Dec-24	28-Dec-24	28-Dec-24	28-Dec-24					
Appointment Maintenance Services	LOGISTICS	NO	Small	11-20-2024	11-20-2024	02-Jan-25	02-Jan-25	02-Jan-25	03-Jan-25	03-Jan-25	07-Jan-25	07-Jan-25	11-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25	133,600.00	133,600.00	GP	120,900.00	120,900.00	120,900.00	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Layout and Printing of the 2023 DepEd Divs. Office Directory	MSD	NO	Small	11-27-2024	11-27-2024	02-Jan-25	02-Jan-25	02-Jan-25	03-Jan-25	03-Jan-25	07-Jan-25	07-Jan-25	11-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25	250,000.00	250,000.00	GP	119,000.00	119,000.00	119,000.00	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Information Technology	MSD	NO	Small	11-27-2024	11-27-2024	02-Jan-25	02-Jan-25	02-Jan-25	03-Jan-25	03-Jan-25	07-Jan-25	07-Jan-25	11-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25	134,800.00	134,800.00	GP	1,348,000.00	1,348,000.00	1,348,000.00	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Printing Services	MSD	NO	Small	11-27-2024	11-27-2024	02-Jan-25	02-Jan-25	02-Jan-25	03-Jan-25	03-Jan-25	07-Jan-25	07-Jan-25	11-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25	950,000.00	950,000.00	GP	950,000.00	950,000.00	950,000.00	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Water and Water Water Treatment Study	LOGISTICS	NO	Small	12-20-2024	12-20-2024	02-Jan-25	02-Jan-25	02-Jan-25	03-Jan-25	03-Jan-25	07-Jan-25	07-Jan-25	11-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25	210,000.00	210,000.00	GP	197,000.00	197,000.00	197,000.00	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Newsprint Subscription	LOGISTICS	NO	Small	12-20-2024	12-20-2024	02-Jan-25	02-Jan-25	02-Jan-25	03-Jan-25	03-Jan-25	07-Jan-25	07-Jan-25	11-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25	125,000.00	125,000.00	GP	96,280.00	96,280.00	96,280.00	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Consulting	MSD	NO	Small	10-04-2025	10-04-2025	13-Jan-25	13-Jan-25	13-Jan-25	13-Jan-25	13-Jan-25	14-Jan-25	14-Jan-25	30-Jan-25	30-Jan-25	30-Jan-25	30-Jan-25	228,500.00	228,500.00	GP	228,500.00	228,500.00	228,500.00	PICE POCI Resident COA, Intra A&E Unit	28-Nov-24	28-Nov-24	28-Nov-24	28-Nov-24					
Procurement of services for Waterpiping and Repair of Roofing System	MSD	YES	Competitive Bidding	2024-02-24	01-09-2025	02-Jan-25	02-Jan-25	02-Jan-25	03-Jan-25	03-Jan-25	07-Jan-25	07-Jan-25	11-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25	3,500,000.00	3,500,000.00	GP	3,500,000.00	3,500,000.00	3,500,000.00	PICE POCI Resident COA, Intra A&E Unit	28-Dec-24	28-Dec-24	28-Dec-24	28-Dec-24				2nd round bidding	
Catering Services - COU	MSD	NO	Small	01-11-2025	01-11-2025	02-Jan-25	02-Jan-25	02-Jan-25	03-Jan-25	03-Jan-25	07-Jan-25	07-Jan-25	11-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25	900,000.00	900,000.00	GP	900,000.00	900,000.00	900,000.00	PICE POCI Resident COA, Intra A&E Unit	28-Dec-24	28-Dec-24	28-Dec-24	28-Dec-24					
Office Supplies for the 1st Quarter of 2025	LOGISTICS	NO	Small	01-13-2025	01-13-2025	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25	17-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	209,000.00	209,000.00	GP	188,107.00	188,107.00	188,107.00	PICE POCI Resident COA, Intra A&E Unit	28-Dec-24	28-Dec-24	28-Dec-24	28-Dec-24						
Information Technology Park and Accessories	MSD	NO	Small	01-14-2025	01-14-2025	21-Jan-25	21-Jan-25	21-Jan-25	22-Jan-25	22-Jan-25	28-Jan-25	28-Jan-25	07-Feb-25	07-Feb-25	07-Feb-25	07-Feb-25	120,000.00	120,000.00	GP	116,000.00	116,000.00	116,000.00	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Office Supplies Parts and Accessories	MSD	NO	Small	01-23-2025	01-23-2025	21-Jan-25	21-Jan-25	21-Jan-25	22-Jan-25	22-Jan-25	28-Jan-25	28-Jan-25	07-Feb-25	07-Feb-25	07-Feb-25	07-Feb-25	1,500.00	1,500.00	GP	10,000.00	10,000.00	10,000.00	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Telexes and Awards	MSD	NO	Small	01-23-2025	01-23-2025	21-Jan-25	21-Jan-25	21-Jan-25	22-Jan-25	22-Jan-25	28-Jan-25	28-Jan-25	07-Feb-25	07-Feb-25	07-Feb-25	07-Feb-25	20,000.00	20,000.00	GP	26,550.00	26,550.00	26,550.00	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Vehicle Rental	MSD	NO	Small	01-23-2025	01-23-2025	28-Jan-25	28-Jan-25	28-Jan-25	29-Jan-25	29-Jan-25	31-Jan-25	31-Jan-25	05-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25	192,000.00	192,000.00	GP	192,000.00	192,000.00	192,000.00	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Procurement of Services for Planning and Strategic Reporting (PMS) System	MSD	NO	Competitive Bidding	2024-02-24	01-24-2025	02-Jan-25	02-Jan-25	02-Jan-25	03-Jan-25	03-Jan-25	07-Jan-25	07-Jan-25	11-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25	29,000.00	29,000.00	GP	29,000.00	29,000.00	29,000.00	PICE POCI Resident COA, Intra A&E Unit	28-Dec-24	28-Dec-24	28-Dec-24	28-Dec-24					
Office Supplies and Consumables	MSD	NO	Small	01-27-2025	01-27-2025	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	05-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25	119,000.00	119,000.00	GP	100,349.00	100,349.00	100,349.00	PICE POCI Resident COA, Intra A&E Unit	28-Dec-24	28-Dec-24	28-Dec-24	28-Dec-24					
Office Supplies	MSD	NO	Small	01-31-2025	01-31-2025	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	05-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25	15,000.00	15,000.00	GP	6,500.00	6,500.00	6,500.00	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Office Supplies	MSD	NO	Small	01-28-2025	01-28-2025	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	05-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25	15,000.00	15,000.00	GP	11,717.00	11,717.00	11,717.00	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Vehicle Rental - Benguet	MSD	NO	Small	02-03-2025	02-03-2025	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	05-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25	40,000.00	40,000.00	GP	34,000.00	34,000.00	34,000.00	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Vehicle Rental - Pangasinana	MSD	NO	Small	02-03-2025	02-03-2025	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	05-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25	20,000.00	20,000.00	GP	18,000.00	18,000.00	18,000.00	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Office Supplies	MSD	NO	Small	02-04-2025	02-04-2025	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	05-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25	14,700.00	14,700.00	GP	14,300.00	14,300.00	14,300.00	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Furniture	LOGISTICS	NO	Small	02-07-2025	02-07-2025	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	31-Jan-25	05-Feb-25	05-Feb-25	05-Feb-25	05-Feb-25	75,000.00	75,000.00	GP	69,000.00	69,000.00	69,000.00	PICE POCI Resident COA, Intra A&E Unit	20-Nov-24	20-Nov-24	20-Nov-24	20-Nov-24					
Printing Services	MS																															

